Virginia Wireless E-911 Service Board
Monthly Status Report

CMRS Provider Name:

Cingular Wireless

For period:

October 31, 2003

Prepared by:

Jeff Costanzo, Cingular Wireless

Request Proj./Actual [Phase | Request Proj./Actual Phase Il Deployment
PSAP Date Phase | | Phasel* |Solution Date Phase Il Phase Il * Solution Status
Phase [ live 03/07/02; Phase Il live
Accomack/Northampton 6/28/1999| 3/7/2002 |NCAS 9/25/2001 3/26/03 TDOA 3/26/03
Phase | live 03/27/02; Phase Il live
Alexandria 4/14/1999( 3/27/2002 |NCAS 7/12/2001 3/26/03 TDOA 3/26/03
Phase | live 04/15/02, Phase Il live
Arlington 4/14/1999 4/15/2002|NCAS 7/12/2001 8/4/03 TDOA 8/4/03
Caroline 6/28/2002 8/12/2003|NCAS Phase | live 08/12/03
Phase | live 02/14/02; Phase Il live
Clarke 4/14/1999( 2/14/2002 |NCAS 2/10/2003 7/22/03 TDOA 7/22/03
Culpeper 11/22/1999| 2/14/2002 |[NCAS TDOA Phase | live 02/14/02
Phase | live 11/14/01, Phase Il live
Fairfax 4/14/1999( 11/14/2001 |NCAS 7/12/2001 8/13/03 TDOA 8/13/03
Fauquier 11/22/1999 2/14/2002|NCAS 6/2/2003 TDOA Phase | live 02/14/02
Frederick 11/22/1999| 3/14/2002 |[NCAS TDOA Phase | live 03/14/02
Fredericksburg 3/29/2002| 10/15/2002 [NCAS TDOA Phase | live 10/15/02
King and Queen TDOA County has not requested Phase |
King George 12/1/00, 3/12/0 8/6/2003|NCAS TDOA Phase | live 8/6/03
Lancaster 11/5/2001 8/5/2003|NCAS TDOA Phase | live 8/5/03
Phase | live 02/21/02; Phase Il live
Loudon 4/14/1999( 2/21/2002 |NCAS 7/12/2001 7/15/03 TDOA 7/15/03
Louisa 11/22/1999| 10/1/2002 [NCAS 6/17/03 TDOA Phase | live 10/1/02
Madison 8/11/2003 2/11/2004|NCAS TDOA Rescinded request - reissued 8/11/03
Cingular addressing problems with
Middlesex 9/18/2002 NCAS TDOA Trunks as of 9/30/03
Phase | live 02/14/02; Phase Il live
Orange 11/22/1999| 2/14/2002 [NCAS 2/18/2003 8/8/03 TDOA 8/8/03
sent agmt and PSAP profile 02/20/02,
trunks have been ordered, no due date
yet. Agmt signed by both; Sprint and
Cingular working on NDA;
Page 2/6/2002 TDOA Sprint/Cingular working on using SS7




Request Proj./Actual |Phase | Request Proj./Actual Phase Il Deployment
PSAP Date Phase | | Phase | * |Solution Date Phase Il Phase Il * Solution Status
Phase | live 01/09/02; Phase Il Live
Prince William 4/14/1999| 1/9/2002 |NCAS 7/12/2001 6/16/03 TDOA 6/16/03
Richmond TDOA County has not requested Phase |
PSAP re-issued Phase | request on
Rappahannock 9/8/2003 NCAS TDOA 9/8/03. Previous request was 11/5/02.
County signed agreement, LEC Plant
CPE upgrades complete, NCAS
provider ALI circuits complete, trunks
have been ordered and accepted. No
Shenandoah 6/25/1999 NCAS TDOA ALl connectivity available with Shen
Spotsylvania 11/22/1999| 7/2/2002 [NCAS TDOA Phase | live 7/2/02
Phase | Live 8/14/02; Phase Il Live
Stafford 7/26/2001 8/14/2002|NCAS 4/1/2002 7/22/03 TDOA 7/22/03
sent agmt and PSAP profile 12/03/01,
Trunks ordered early April but still not
installed. County signed agreement;
Sprint and Cingular working on NDA;
Warren 11/19/2001 TDOA Sprint/Cingular working on using SS7
Phase | live 10/15/02, Phase Il live
Westmoreland 12/27/2000] 10/15/2002 [NCAS 3/6/2003 8/12/03 TDOA 8/12/03
Phase | live 03/14/02; Phase Il live
Winchester 11/22/1999| 3/14/2002 6/22/2001 7/22/03 TDOA 7/22/03
Cingular DCS Market
Request Proj./Actual |Phase | Request Proj./Actual Phase Il Deployment
PSAP Date Phase || Phasel* |[Solution Date Phase Il Phase Il * Solution Status
Bristol City 8/27/2001|NCAS 2/1/2003 TDOA Phase | live 8/27/01
Scott TDOA County has not requested Phase |
Smyth 4/18/2002 TDOA Beginning deployment tasks
Washington 5/28/1997 4/10/2002 3/29/2003 TDOA Phase | live 04/10/02
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